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INSTRUCTIONS

Instructions for items other than those that are self-explanatory, are as follows:

(a) Item 1 (Contract ID Code).  Insert the contract type
identification code that appears in the title block of the
contract being modified.

(b) Item 3 (Effective date).

(1) For a solicitation amendment, change order, or
administrative change, the effective date shall be
the issue date of the amendment, change order, or
administrative change.

(2) For a supplemental agreement, the effective date
shall be the date agreed to by the contracting
parties.

(3) For a modification issued as an initial or confirming
notice of termination for the convenience of the
Government, the effective date and the modifi-
cation number of the confirming notice shall be the
same as the effective date and modification number
of the initial notice.

(4) For a modification converting a termination for
default to a termination for the convenience of the
Government, the effective date shall be the same
as the effective date of the termination for default.

(5) For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of the
initial decision.

(c) Item 6 (Issued By).  Insert the name and address of the
issuing office.  If applicable, insert the appropriate
issuing office code in the code block.

(d) Item 8 (Name and Address of Contractor).  For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in the
original contract or order, unless changed by this or a
previous modification.

(e) Items 9, (Amendment of Solicitation No.-Dated), and 10,
(Modification of Contract/Order No.-Dated).  Check the
appropriate box and in the corresponding blanks insert
the number and date of the original solicitation, contract,
or order.

(f) Item 12 (Accounting and Appropriation Data).  When
appropriate, indicate the impact of the modification on
each affected accounting classification by inserting one
of the following entries:

(1) Accounting classification .....................................
       Net increase $.....................................

(2) Accounting classification .....................................
      Net decrease $....................................

NOTE:  If there are changes to multiple accounting
classifications that cannot be placed in block 12, insert
an asterisk and the words "See continuation sheet".

(g) Item 13.  Check the appropriate box to indicate the type
of modification.  Insert in the corresponding blank the
authority under which the modification is issued.  Check
whether or not contractor must sign this document.
(See FAR 43.103.)

(h) Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under the
appropriate Uniform Contract Format (UCF) section
headings from the applicable solicitation or contract.
The UCF table of contents, however, shall not be
set forth in this document.

(2) Indicate the impact of the modification on the overall
total contract price by inserting one of the following
entries:

(i) Total contract price increased by $................

(ii) Total contract price decreased by $...............

(iii) Total contract price unchanged.

(3) State reason for modification.

(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

(5) When the SF 30 is used to reflect a determination
by the contracting officer of the amount due in
settlement of a contract terminated for the
convenience of the Government, the entry in Item
14 of the modification may be limited to -

(i) A reference to the letter determination; and

(ii) A statement of the net amount determined to
be due in settlement of the contract.

(6) Include subject matter or short title of solicitation/
contract where feasible.

(i) Item 16B.  The contracting officer's signature is not
required on solicitation amendments.  The contracting
officer's signature is normally affixed last on
supplemental agreements.
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3. Section H, Paragraph 7.0, Progress, Planning, Scheduling and Reporting System – Substitute the
attached revised Paragraph 7.0.

4. Section H. Paragraph 5.0, Security, Subparagraph 7, Reporting Criminal or Suspicious Activities –
Substitute the following:

7. REPORTING CRIMINAL OR SUSPICIOUS ACTIVITIES

During this contract, the Contractor Security Representative is responsible for reporting
to the DM Site Construction Manager any violation of law, losses, or incidents of
security concern.  Examples of matters to be reported include any loss of Government-
owned tools or equipment, sabotage, or vandalism (known or suspected).

5. Section H, Paragraph 32.0, Completed Construction Cost Report – Substitute the attached revised
page.

6. Section H – Add the following:

a. Table of Contents – Add

“36.0 – Disposition of Demolition and Construction Materials”

b. Add Paragraph “36.0, Disposition of Demolition and Construction Materials,” as follows:

36.0 DISPOSITION OF DEMOLITION AND CONSTRUCTION MATERIALS

Pursuant to Section C, Section 01010, Paragraph 2.01.F, Disposition of Materials, the
Contractor shall be responsible for the removal and disposition of all demolition,
construction, and/or residual materials that will be generated by the performance of this
contract.  The removal of such materials shall be coordinated and approved through the
DM site property manager.  Refer to Section J, Attachment No. 10, SPR Qualified
Disposers, Transporters, and Recyclers.

7. Section J, Attachment No. 11, Safety and Health Requirements – Substitute the attached revised
intro page.

8. Section K, Representations, Certifications and Other Statements of Bidders/Offerors – Add the
attached representations.
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SECTION H
PARAGRAPH 7.0, PROGRESS, PLANNING, SCHEDULING AND REPORTING SYSTEM

7.0 PROGRESS, PLANNING, SCHEDULING AND REPORTING SYSTEM

7.1 Progress Meetings

A. Construction progress meetings will be held as considered necessary
but not less than weekly.  The Contractor shall make all arrangements
to have his own forces, and his subcontractors, if requested or
required, represented at these meetings by individuals, with the
authority to make commitments for, and act for, the concerns
represented.  The purpose of these meetings shall be to review
progress, proposed work for the next two weeks, and eliminate
construction, material, and safety and environmental problems, insofar
as is possible.  The Contractor shall assume full responsibility to act
for and commit any subcontractor employed by himself whether such
subcontractor is present at the meeting or not.  The meetings will be
held in the DM Construction Manager’s Conference Room with
telecommunication to the Contracting Officer, Contract Specialist,
and/or DOE Construction Project Engineer as necessary.

B. A representative of the Contractor, and of each subcontractor, if
present, shall be prepared to discuss the proposed work schedule for
the next two-week period following the meeting date.  In addition,
discussions should include an overview of work for the next several
weeks (minimum three months, if applicable), depending on period of
performance, manpower, material deliverables, and any anticipated
difficulties which require resolution by the group as a whole.

C. The DM Construction Manager or DOE Resident Engineer shall act as
chairman at the meeting and will focus the attention and effort of the
representatives on any necessary remedial action to maintain the
approved construction schedule.  The representatives of the
Contractor, and his subcontractors, shall be adequately and sufficiently
informed at each meeting to provide information relative to job
progress, as affected by materials, delivery, shop drawings, inspections
or other contractual matters.

The Contractor’s representatives shall provide the previous week’s
projected work schedule along with a written summary of what work
was actually accomplished (whether planned or not) and what work
was not accomplished.  Any questions or other items not resolved
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during the progress meeting will be acted upon expeditiously by the
individuals concerned, or as required by the Contracting Officer.

7.2 Progress Reports

A. The Contractor shall immediately bring to the attention of the
Contracting Officer any circumstances arising that might delay
completion of the work set forth in the construction schedule as
submitted.

B. Pursuant to requirements of the Contract Clauses, the written reports
required from the Contractor shall include, but are not to be limited to,
the following:

(1) Prompt notification and complete reports on all actual and
threatened labor disputes.

(2) Individual Accident/Incident Report DOE F.5484x.

(3) Tabulation of work hours, vehicles usage, and claims, DOE Form
5484y.

(4) In case of a recordable accident, the Contractor shall notify the
Contracting Officer, DOE Resident Engineer, DOE Safety
Representative, and DM Construction Manager.

C. The following represents, in part, the “Reporting Requirements
Checklist” required by this Contract.  (Note:  The Contractor should
review all documents for submittal requirements.)

REPORTING REQUIREMENTS CHECKLIST

Within 10 days after award •  Performance and Payment Bonds

Within 30 days after award •  Certificate of Insurance

•  Quality Control Plan

•  Project Safety and Health Plan

•  Schedule of Required Submittals

•  Waste Management Plan
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Within 10 days after Notice to
Proceed

•  Construction/Contract Schedule and
Breakdown of Costs

(Refer to Exhibits 1, 2, and 3)

At Job Start and Weekly
Thereafter

•  List of Craftsmen and Tradesmen
schedule for the following week by
trade and subcontractors, including the
Contractor’s own forces.  These lists
are to be provided each week at the
progress meeting.

Within 30 days after receipt of
Notice to Proceed

•  Material Status Report (updated
monthly)

Monthly Reports •  Safety and Health (tabulation of work
hours, vehicle usage, and tort claims)
DOE Form 5484y  (Submit to DM
Construction Manager.)

Daily •  Contractor’s Daily Inspection Reports

Weekly •  Contractor-Generated Discrepancy
Reports and Controls Log

•  Safety Inspection Reports

Monthly •  Certified Payrolls

•  Updated Schedule Showing Actual
Progress Versus Scheduled Progress

As Required •  Materials Status Report

•  Individual Accident/Incident Report,
DOE Form 5484x

•  Contractor’s Safety Inspection Report
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7.3 Barchart Scheduling System and Cost Breakdown and Progress Payments
(Refer to Section I, Clause No. 71, FAR 52.236-15, “Schedules for
Construction Contracts.”)

The progress chart utilized by the Contractor shall consist of a barchart
schedule and tabular report as described hereinafter.  In preparing this
system, the scheduling logic of the construction activities is the
responsibility of the Contractor.  The requirement of a schedule is included
to assure adequate planning and execution of the work, and to assist the
DOE’s Contracting Officer and DM Construction Manager in evaluating
the reasonableness of the proposed scheduled progress of the work.  DOE’s
review and acceptance of the Contractor’s barchart schedule is for
conformance to the requirements of the contract documents only and does
not affect contract terms in any way.  Further, DOE’s review and
acceptance of the Contractor’s schedule does not relieve the Contractor of
any of its responsibility whatsoever for the accuracy or feasibility of the
schedule; nor the Contractor’s ability to meet the interim milestone dates
and the contract completion date; nor does such review and acceptance
express or implied warrant, acknowledge, or admit the reasonableness of
the logic, cost, duration, manpower, or equipment loading of the
Contractor’s schedule.  The breakdown of the cost of work will be the basis
for progress payments.  (Refer to Contract Clause No. 50, “Payments Under
Fixed Price Construction Contracts.”)  The Contracting Officer shall have
the right to revise the cost loading submittal, prior to approval if, in his
opinion, the items do not conform to their true value or if not in sufficient
detail.  The Contractor shall, within ten (10) calendar days after the Notice
to Proceed (NTP), prepare and submit to the Contracting Officer a
Construction Schedule and Breakdown of Costs for approval.

A. Schedule Acceptance

The schedule will be reviewed by the Government and returned as
accepted or returned with comments within 21 calendar days.

Progress payments will be withheld until the schedule has been
accepted by the Government for this project.
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B. Schedule Content

Information included in the barchart and tabular report shall include
the following:  activity numbers, activity description, the activity
duration shall be of duration’s to adequately represent the activity.
Contractor shall specify days per week, hours per day to be worked
and any holidays to be taken off.  (Refer to Section H, Paragraph 3.0,
Work Hours, Work Schedules; and Section F, Paragraph 1.0,
Commencement, Prosecution and Completion of Work.)

(1) The detailed barchart network will include construction activities,
procurement of critical or long lead (30 days or longer) materials,
activities for off-site fabrication of specialty items, all activities
relating to Government-Furnished Equipment (GFE), etc.,
assigned to DM or the Government, and Contract-required
milestones such as completion of individual periods of
performance.  The selection and number of activities shall be
subject to acceptance by the Contracting Officer.

(2) As a minimum, the following milestones shall be shown:

(a) Award.

(b) NTP.

(c) Mobilization.

(d) Confirmation of purchase order of Contractor-Furnished
Equipment (CFE) building issued.

(e) On-site delivery date of CFE building.

(f) Contract completion date.

(3) Contractor shall identify in the sequence of work the appropriate
Government holidays and the relationship to the work.  If
Contractor is to use holidays as work days, it should be noted and
defined on the schedule.
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C. Scheduling Method

Progress (barcharts) charts created and utilized by contractors for
small projects or a group of small projects will be minimal.  The
format for graphic presentation of schedules for use will be laid out so
that columns will be arranged from left to right as follows:  Activity
ID, Activity Description, Duration in Workdays, Scheduled Start,
Scheduled Finish.  (Refer to Exhibit 1.)

(1) Activity ID:  The numbering system will be at contractor
discretion.

(2) Activity Description:  This must be clear and concise and
adequately define the activity to be performed with a clear,
distinct and verifiable start and stop.

(3) Original Duration:  Is the duration required to accomplish an
activity and will be stated in workdays not calendar days.

(4) Scheduled Start:  Is the start date for the activity.  Actual starts
will be entered under the scheduled start.

(5) Scheduled Finish:  Is the finish date for the activity.  Actual
finish will be entered under the scheduled finish.

(6) Percent Complete:  Will be displayed on the schedule layout.

(7) Manpower:  Weekly average manpower will be displayed.

(8) Man-hours:  Weekly average man-hours will be displayed.

(9) Workweek:  Will be four (4) days per week, Monday through
Thursday, ten (10) hours per day.  Any other option for
workweek must be noted and weekly man-hours adjusted
accordingly.  Contractors will layout all schedules so that finish
will be prior to and not later than the Contract Completion Date.
Data date will be the last workday of the previous workweek.
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(10) Outage Schedule:  An outage schedule bar will be included if a
project has an outage or shutdown requiring more than 15 days in
length.  This will apply to any system or total plant outage.  This
bar will be inserted below the activity affected.  Manpower must
be shown.

(11) Labor Percent Complete:  Actual labor percent complete will be
displayed as a line of the schedule bar area.  The actual labor
percent complete will be updated, plotted and discussed on a
weekly basis.  Contract modifications will be included when
approved and the percentages will be revised.  This display will
be based on labor man-hours.

(12) Cost Percent Complete:  Actual cost percent complete will be
displayed as a line of the schedule bar area.  The actual cost
percent complete will be updated, plotted and discussed on a
weekly basis.  Contract modifications will be included when
approved and the percentages will be revised.  This display will
be based on contract cost and approved changes.

(13) Time Extensions:  Time extensions required under contract
clauses entitled “Changes, Differing Site Conditions and
Suspension of Work” would be granted only to the extent that
equal time adjustments for affected activities.

D. Schedule Update

The schedule shall be reviewed and updated as follows:

(1) On a monthly basis, the Contractor and the Government will meet
to review progress.  The Contractor will furnish for review the
most current activity listing marked up to reflect current activity,
percent complete, and remaining duration.  Both the Government
and Contractor will mutually agree to this mark-up.

(2) The Contractor will submit an updated progress schedule
accompanying the monthly payment request based on information
agreed upon in Paragraph D (1).
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(3) If the Contractor’s scheduled completion date on any schedule
update goes beyond the accepted schedule and there have not
been any contract time extensions approved by the Contracting
Officer, the Contractor will be required to submit a recovery plan
demonstrating the completion of the project as specified in the
Contract at no additional cost to the Government or a justification
why activities or time extension be issued due to impacts by the
government.  This plan must be submitted with the monthly
schedule update or the Contracting Officer may withhold 10
percent retainage of the next progress billing and billings
thereafter until submitted and accepted by the Contracting
Officer.

If the Contractor’s proposed recovery plan is unacceptable, the
Contracting Officer may require the Contractor to meet the
contractual obligations which may include increasing its work
forces, the construction plant and equipment, and/or the number
of work shifts either straight and/or overtime without additional
cost to the Government.

If the Contractor wishes to change his sequence of work or
estimated duration of future activities, these changes must be
submitted for acceptance in the form of a revised barchart,
separate from the monthly schedule update, for acceptance by the
Contracting Officer.  Upon acceptance, it will become the official
Contract schedule.  The change must be submitted with
appropriate reasons for the change.

(4) The monthly updated schedule status, through the pay period,
will be submitted with the monthly progress payment request.
Failure to submit the schedule update will be grounds to withhold
progress payments until submitted, reviewed, and accepted by the
Contracting Officer.

E. Technical Submittal, Request for Information (RFI) and Contract
Changes

The Contractor is required to list design submittals required under
Contract Specification 01300 which require Government approval.
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The Contractor shall provide activities impacted when submitting an
RFI inquiry for all potential work scope changes.

It is the Contractor’s responsibility to ensure that all submittals, RFI
inquires, and potential work scope changes have been identified with
the most critical activity impacted for reporting purposes.

F. Schedule Revision for Changes

When unilateral direction is issued by the Contracting Officer for
changes in work, the Contractor will revise the network logic and/or
duration time estimates of all activities affected by the change order on
the next succeeding update report.  These revisions will be submitted
for acceptance of the Contracting Officer prior to inclusion in the
network.

(1) If the Contractor fails or refuses to submit or include acceptable
revisions within thirty (30) calendar days after receipt of the
change order, the Contracting Officer may furnish to the
Contractor the suggested logic sequence and/or duration of time
revisions to be entered into the network, and to be used in all
subsequent reports until such time as the revisions have been
settled, or until actual dates supersede the portion of the schedule
represented by the revisions.

(2) In the event the Contracting Officer has furnished the logic
and/or revision due to the Contractor’s failure to furnish an
acceptable and timely revision and the Contractor has objections
to the revisions furnished by the Contracting Officer, the
Contractor shall notify the Contracting Officer in writing of such
objections, fully supported by his own plan, within ten (10)
calendar days after the date such revisions have been furnished
by the Contracting Officer.

If this does not occur, it will be deemed that the Contractor has
agreed with the Contracting Officer’s logic/duration revision,
which will be the basis for equitable adjustments of time for
performance of the work.



DE-FB96-00PO92011
AMENDMENT 002 - 12 of 20

(3) The use of revised logic and/or duration time estimates for
updating purposes, whether furnished by the Contractor or by the
Contracting Officer, will not be construed as extension of time to
the Contract completion date.  These revisions are for the purpose
of keeping the schedule up to date to reflect the work yet to be
accomplished, and to include the best time estimates for such
work.

G. Notification of Government Impacts

The Contractor shall immediately bring to the attention of the
Government any condition caused by the Government that is delaying
an activity.  The Contractor shall provide to the Contracting Officer
and DM Construction Manager written notice immediately that such a
condition exists and allow forty-eight (48) hours to resolve the
problem causing the delay.  Additionally, the Contractor shall provide
prompt notification and complete all reports on all actual and
threatened labor disputes to the Contracting Officer.

H. Schedule Program

The Contractor shall supply to the DM Construction Manager at the
site one (1) copy of the scheduling file and all subsequent updates/
revisions, which are used to generate the network.  The Government
will retain the PC file(s) after completion of the Contract.  If
contractor chooses, the Government will furnish a PC-based Excel
software barchart program for the use of the contractor.

I. Submittals

All submittals required by this section shall be submitted with one (1)
copy to DM Construction Manager and a computer version on disc or
CD-ROM, and two (2) copies of the submittal to the Contracting
Officer.
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EXHIBIT 1
IS SAVED AS A SEPARATE FILE

Click here for link to Exhibit 1.xls
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DETAILED FIELD CONSTRUCTION SCHEDULE FORMAT EXAMPLE (ACTIVITIES, DOLLARS, AND WEIGHTS ARE SHOWN FOR PICTORIAL PRESENTATION ONLY AND DO NOT REPRESENT ANY TRUE ACTIVITY SCHEDULE)

CONSTRUCTION
ACTIVITY DESCRIPTION

TOTAL
ACTIVITY
DOLLARS

PERCENTAGE
OF

TOTAL
DOLLARS

TOTAL
ACTIVITY

WEIGHTED
UNITS COMMENTS

MOBILIZATION
HORIZONTAL BORED CROSSING

HWY 3
PIT PREPARATION
INSTALL BORED PIPE

CONVENTIONAL CROSSINGS
BIG SLOUGH

TRENCHING
PIPE INSTALLED
BACKFILLED AND BANK STABILIZED

DIRECTIONAL DRILLED CROSSINGS
LAMARQUE SEAWALL

BORED CROSSINGS
CROSSING PIPE SECTION
HYDROSTATIC TEST

PIPELINE SPREAD (MILE 20.4-32.8)
CLEAR, GRADE, AND UTILITY RELOCATION
TRENCHING
STRINGING AND BENDING
WELDING
COATING, LOWERING-IN, AND BACKFILL
TIE-INS
CLEAN-UP, MARKERS, SIGNS, AND TEST LEADS

CITY OF FREEPORT
TRENCHING
STRINGING
WELDING AND COATING
BACKFILL
CLEAN-UP

INTERCEPTOR CHANNEL CITY OF FREEPORT
SITE PREPARATION
CONCRETE LINER

MAINLINE VALVES
VALVE NO. 1

INSTALLED
BACKFILLED AND FENCED

HYDROSTATIC TEST
SECTION 1
SECTION 2
SECTION 3

TOTAL

100.00

50.00
100.00

75.00
125.00

65.00

55.00
95.00
25.00

110.00
175.00
225.00
315.00
180.00
200.00
110.00

200.00
225.00
275.00
130.00

95.00

50.00
125.00

100.00
25.00

105.00
110.00
150.00

7,665.00

2.73

1.36
2.75

2.05
3.41
1.77

1.50
2.57
0.68

3.00
4.77
6.14
9.37
4.91
5.46
3.00

5.46
6.14
7.30
3.53
2.59

1.36
3.41

3.53
2.32

2.36
3.00
3.53

100.00

27,265

13,643
27,285

20,464
34,146
17,735

15,007
25,921

6,821

30,014
47,749
61,392
85,942
49,113
34,570
30,014

54,376
61,392
75,074
55,471
25,921

13,643
34,106

35,471
23,192

28,649
30,014
33,471

1,000,000

EXHIBIT 2
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SUMMARY SHEET
TASK/PAN #: _____________

CONTRACTOR:  ________________

Site: ______________________________

  CSI #        DESCRIPTION LABOR MAT’L EQUIP. SUBC. TOTAL

 02XXX Sitework

 03XXX Concrete

 05XXX Structural & Misc. Steel

 09XXX Finishes

 10XXX Specialties

 13XXX Special Construction

 15XXX Mechanical

 16XXX Electrical

SUBTOTAL DIRECT COST

Benefits & Burdens

Crafts _________%

Supervision __________%

Supervision & Services

Construction Equipment

Construction Plant

Small Tools & Consumables  ________%

SUBTOTAL

Sales Tax _________%

SUBTOTAL INDIRECT COST

SUBTOTAL COST

Overhead __________%

SUBTOTAL

Profit __________%

SUBTOTAL

Bond __________%

TOTAL JOB COST

EXHIBIT 3
Rev (02/97)
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SECTION H
PARAGRAPH 32.0, COMPLETED CONSTRUCTION COST REPORT

The installed cost of all equipment, assemblies, etc., not meeting the retirement
unit criteria (not on the attached list nor a subcomponent of those retirement units
listed) shall be cumulated and reported as either, “other-electrical,” “other-civil,”
or “other-instrumentation.”  The total installed price of the retirement units listed
and the four “other” categories shall equal the total of the contract price and stated
price of GFE.  The total contract price shall include all increases and/or decreases
in the contract value which result through modification(s) to the contract.

The Completed Construction Cost Report will be used by DOE to prepare
completed plant and equipment accounting records.

The Completed Cost Construction Report should be the total installed price for
each item listed.  The total installed price should include cost of material, labor, all
indirect costs, supervision, overhead, and profit.  Costs of testing, report submittals
etc. should be spread loaded over the items affected by the test, reports, etc.  The
total of the individual installed prices should equal the contract total.

DEMOLITION

DRAWINGS ITEMS UM
INSTALLED

COST

BM-E-306-005D Demolition - Equipment removed
(highlighted) in clouded area
only.  (See drawing.)

$__________

BM-E-312-3237D Demolition - Equipment removed
(highlighted) in clouded area
only.  (See drawing.)

$__________

BM-C-210-213 Demolition – Removed existing
underground electrical conduit.
(See drawing.)

$__________

BM-C-210-213 Demolition – Remove existing 8-
inch slab as shown on above
drawing. (See drawing.)

$__________

BM-C-210-213 Demolition - Remove existing
Timber Light Pole.  Cut off 2 feet
minimum or as needed.  (See
drawing.)

$__________

BM-C-210-213 Demolition – Remove existing
fences and gates, relocated.  (See
drawing.)

$__________



DE-FB96-00PO92011
AMENDMENT 002 - 17 of 20

SECTION J
ATTACHMENT J.11, SAFETY AND HEALTH REQUIREMENTS

Safety Personnel (Applicable as checked)

- Dedicated Safety Personnel, full time during the contract period of
performance while the contractor is performing physical work.

- Dedicated Safety Personnel and Safety Representative

Dedicated safety personnel shall be available full time during the period that
contract work identified in DOE’s preliminary hazards review requiring his/her
services is being performed.  A safety representative shall be designated and
available for all other contract work which is not concurrent with the contract
period when a dedicated safety person is required.

- Safety Representative

A Safety Representative is not required to be a dedicated person as long as the
duties of the Safety Representative are met.

Safety personnel shall perform the safety duties described elsewhere in the contract
provisions.  Dedicated safety personnel shall have no other duties outside of safety.
Safety personnel may be assigned as qualified and competent persons provided they have
the appropriate qualifications and are approved by DOE to provide such services and, that
such assignment(s) do not interfere with the individual(s) primary safety duties required
by the contract provisions.

Revision (7/96)
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SECTION K
CONTRACTOR REPRESENTATIONS, CERTIFICATIONS, AND OTHER

STATEMENTS OF BIDDERS/OFFERORS

FAR 52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY
1999)

(a) (1) The standard industrial classification (SIC) code for this acquisition is
1541.

(2) The small business size standard is $17 million.

(3) The small business size standard for a concern which submits an offer in
its own name, other than on a construction or service contract, but which
proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations.

(1) The offeror represents as part of its offer that it  is,  is not a small
business concern.

(2) [Complete only if the offeror represented itself as a small business
concern in Paragraph (b)(1) of this provision.]  The offeror represents,
for general statistical purposes, that it  is,  is not, a small
disadvantaged business concern as defined in 13 CFR 124.1002.

(3) [Complete only if the offeror represented itself as a small business
concern in Paragraph (b)(1) of this provision.]  The offeror represents
as part of its offer that it  is,  is not a women-owned small business
concern.

(c) Definitions.

“Small business concern,” as used in this provision, means a concern,
including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government
contracts, and qualified as a small business under the criteria in 13 CFR Part
121 and the size standard in Paragraph (a) of this provision.
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“Women-owned small business concern,” as used in this provision, means a
small business concern--

(1) Which is at least 51 percent owned by one or more women or, in the
case of any publicly owned business, at least 51 percent of the stock of
which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one
or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in
part, for small business concerns, then the clause in this solicitation
providing notice of the set-aside contains restrictions on the source of
the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as
a small, small disadvantaged, or women-owned small business concern
in order to obtain a contract to be awarded under the preference
programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small
Business Act or any other provision of Federal law that specifically
references section 8(d) for a definition of program eligibility, shall—

  (i) Be punished by imposition of fine, imprisonment, or both;

 (ii) Be subject to administrative remedies, including suspension and
debarment; and

(iii) Be ineligible for participation in programs conducted under the
authority of the Act.

(c) Definitions.

Alternate I (Nov 1999).  As prescribed in 19.307(a)(2), add the following
Paragraph (b)(4) to the basic provision:

(4) [Complete only if offeror represented itself as a small business concern
in Paragraph (b)(1) of this provision.]  The offeror represents, as part of
its offer, that--
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  (i) It  is,  is not a HUBZone small business concern listed, on the
date of this representation, on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business
Administration, and no material change in ownership and control,
principal office of ownership, or HUBZone employee percentage
has occurred since it was certified by the Small Business
Administration in accordance with 13 CFR Part 126; and

 (ii) It  is,  is not a joint venture that complies with the
requirements of 13 CFR Part 126, and the representation in
Paragraph (b)(4)(i) of this provision is accurate for the HUBZone
small business concern or concerns that are participating in the
joint venture.  [The offeror shall enter the name or names of the
HUBZone small business concern or concerns that are
participating in the joint venture:  _________________________.]
Each HUBZone small business concern participating in the joint
venture shall submit a separate signed copy of the HUBZone
representation.

FAR 52.214-14  PLACE OF PERFORMANCE--SEALED BIDDING (APR 1985)

(a) The bidder, in the performance of any contract resulting from this solicitation, 
 intends,  does not intend [check applicable box] to use one or more

plants or facilities located at a different address from the address of the bidder
as indicated in this bid.

(b) If the bidder checks “intends” in Paragraph (a) above, it shall insert in the
spaces provided below the required information:

_______________________________________________________

_______________________________________________________

_______________________________________________________



EXHIBIT 1

SITE: #REF!
Scheduled SYS: #REF!

RESP: Name 
DOER: #REF!

Actual SCDO: #REF! (Use whole numbers)
DUR. SCHED. ACTUAL

ACTIVITY ACTIVITY DESCRIPTION WORK START FINISH % %
ID No. DAYS DATE DATE PLANNED COMPLETE Total

Schedule 5

% Complete
Actual
Manpower
Schedule 10

% Complete
Actual
Manpower
Schedule 15

% Complete
Actual
Manpower
Schedule 20

% Complete
Actual
Manpower
Schedule 25

% Complete
Actual
Manpower
Schedule 30

% Complete
Actual
Manpower
Schedule 35

% Complete
Actual
Manpower
Schedule 40

% Complete
Actual
Manpower
Schedule 45

% Complete
Actual
Manpower
Schedule 50

% Complete
Actual
Manpower

<TOTAL

Report Date:

Data Date:

MANHOURS
AVERAGE MANPOWER

SCHEDULED  PERCENTAGES PER WEEK

ACTUAL PERCENTAGE ACCUMULATED

SCHEDULED PERCENTAGES ACCUMULATED

ACTUAL  PERCENTAGES PER WEEK

STRATEGIC PETROLEUM RESERVE
#REF!
#REF!


